## Approved For Release 2009, CIA RDP96-00788R00150010015-0 analyst DEPARTMENT OF THE ARMY US ARMY INTELLIGENCE AND SECURITY COMMAND FORT GEORGE G. MEADE, MARYLAND 20755 Canci

REPLY TO ATTENTION OF:

IAGPA-F-SD

13 July 1984

MEMORANDUM FOR CHIEF OF STAFF, USAINSCOM

SUBJECT:

INSCOM CENTER LANE Project Actions Scheduled for 15-31

July 1984 (U)

1. (U) The following actions are scheduled by INSCOM CENTER LANE Project (ICLP) personnel in the near future.

a. (S/CL-3/NOFORN) Continue coordinate remote viewing (CRV) training at SRI-International, New York, New York, 16-20 July 1984.

b. (S/CL-3/NOFORN) Pending appointment as a Contracting Officer's Technical Representative (COTR), enter into contract negotiations

SG1A

- c. (S/CL-3/NOFORN) Pending appointment as a COTR, enter into contract negotiation with SRI-International, Menlo Park, CA to award contracts for the continuation of CRV training.
  - d. (U) Brief Director, NPIC on 27 July 1984.
- (U) Actions 1b and c must be started immediately if ICLP FY 84 resources are to be used to fund these efforts. Preliminary discussion with contracting officers reveal there is sufficient time to issue a contract. If the contracts are not awarded to permit the use of FY 84 funds, then project training programs will be delayed

WARNING NOTICE: CENTER LANE SPECIAL ACCESS PROGRAM RESTRICT DISSEMINATION TO THOSE WITH VERIFIED ACCESS TO CATEGORY THREE (3)

SENSITIVE INTELLIGENCE SOURCES AND METHODS INVOLVED NOT RELEASABLE TO FOREIGN NATIONALS

> CLASSIFIED BY: CDR, INSCOM DECLASSIFY ON: OADR

OF 4 COPIES

ed For Release 20004 R96-00788R001500100015-0

## Approved For Release 2000/08/08 : CIA-RDP96-00788R001500100015-0

IAGPA-F-SD

SUBJECT: INSCOM CENTER LANE Project Actions Scheduled for 15-31
July 1984 (U)

at least a year with the end result of an adverse impact on the ICLP operational capability. Total amount for both contracts is approximately \$187,000.

BRIAN BUZBY

LTC, MI

CENTER LANE Project Manager

CF:
ADCSOPS-HUMINT, INSCOM
DCSOPS, INSCOM